COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20950 ESTI MATE

PCN: 20950- BI D

CONTRACT DESCRI PTI ON:
SH69, MP 25.7 TO MP 50.1

PRQIECT NO STRO69A- 032
SH69 OVERLAY MP 25.7 TO 50.1
NAME OF ROAD:

PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY CO 81215-051(719) 275- 4555

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 11/ 13/ 2018

ESTI MATE SUMVARY 14:34: 44

NO 0006 FINL

TIME CHARGED: 95.0 DAYS TI ME ALLOW 100 WORK DAYS
PERCENT TI ME: 95. 00 ORI G TI ME ALLOW 100 WORK DAYS
CUSTER

11/13/ 2018
01/04/ 2018

DATE TI ME STARTED 02/01/2018
03/19/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/16/ 2018
01/13/2018
02/ 01/ 2018

DATE TIME STOPPED 08/14/2018
DATE ACCEPTED 08/ 14/ 2018

CURRENT PROJECT AMT: $ 4, 413,781.52 PARTI Cl PATI NG $  4,413,781.52 $ 27.88
AWARD PRQJECT AMT: $  4,170,000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,413, 781. 52 27.88
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,413, 781. 52 27.88

TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 4, 485.00
SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 4,413,781.52 4,512.88

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,413,781.52 4,512.88

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE $ 4,512. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20950- BI D ESTI MATE RUN 11/ 13/ 2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0006 14: 34: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 650. 000 650. 000
EACH 0. 000 0.00
3. 00000 650. 000 1, 950. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 709. 000 3, 709. 000
5% 0. 000 0. 00
8. 00000 3, 709. 000 29,672.00
0015 202-00810 *Rerpval of Ground Sign 88. 000 88. 000
EACH 0. 000 0.00
35. 00000 88. 000 3, 080. 00
0020 202-00821 *Renoval of Sign Panel 44.000 44.000
EACH 0. 000 0. 00
40. 00000 44.000 1, 760. 00
0025 202-01130 *Renoval of Guardrail Type 3 7,689. 000 7,689. 000
LF 0. 000 0.00
4. 00000 7,689. 000 30, 756. 00
0030 202-01300 *Renoval of End Anchorage 76. 000 76. 000
EACH 0. 000 0. 00
400. 00000 76.000 30, 400. 00
0035 203-01500 Bl ading 28.000 28. 000
HOUR 0. 000 0. 00
170. 00000 28. 000 4,760. 00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 2, 250. 000 2, 250. 000
LF 0. 000 0. 00
8. 00000 2, 250. 000 18, 000. 00
0045 208-00041  Rock Check Dam 4. 000 4. 000
EACH 0.000 0.00
350. 00000 4. 000 1, 400. 00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 210-00013 *Reset Mailbox Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0.00

600. 00000 0. 000 0. 00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20950-BID ESTI MATE RUN11/13/2018
PRQIECT STRO69A- 032 ESTI MATE NO 0006 14: 34: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 6. 300 6. 300
ACRE 0. 000 0. 00
14, 000. 00000 6. 300 88, 200. 00
0065 212-00032 *Soi | Conditioning 6. 300 6. 300
ACRE 0. 000 0. 00
17, 000. 00000 6. 300 107, 100. 00
0070 213-00002 *Mil ching (Weed Free Hay) 6. 300 6. 300
ACRE 0. 000 0. 00
15, 000. 00000 6. 300 94, 500. 00
0075 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
20. 00000 0. 000 0. 00
0080 304-08002  Aggregate Base Course (Shoul der Material) 1, 684. 000 1, 684. 000
cY 0. 000 0. 00
40. 00000 1, 684. 000 67, 360. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 35.830 35. 830
TON 0. 000 0. 00
122. 00000 35. 830 4,371. 26
0090 403-36721 *Hot M x Asphalt (Grading ST)(75) (PG 58-28) 35, 089. 120 35, 089. 120
TON 0. 000 0. 00
68. 00000 35, 089. 120 2,386, 060. 16
0091 403-36721 HVA (G ST)(75) (PG 58-28) Existing HVA cost - 0. 000 0. 000
Fi ber
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0092 403-36721 HVA (G ST)(75) (PG 58-28) Wth FORTA-FI Fiber Additive 1, 461. 140 1, 461. 140
TON 0. 000 0. 00
76. 67000 1, 461. 140 112, 025. 60
0095 411-10255 Emul si fied Asphalt (Slow Setting) 16, 099. 000 16, 099. 000
GAL 0. 000 0. 00
3. 00000 16, 099. 000 48, 297. 00
0100 518-03000 *Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0101

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

518- 03000

606- 00301

606- 01385

606- 01390

606- 02003

612- 00001

612-00003

612- 00037

614- 00011

614- 00012

614-01503

ROADWAY

C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON
20950- BI D
STRO69A- 032 ESTI MATE NO 0006
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Saw and Seal Br Joint Saw and Seal Bridge Joint 69. 000
LF
31. 30000
*Quardrail Type 3 (6-3 Post Spacing) 13, 188. 000
LF
24. 00000
*Transi tion Type 3J 0. 000
EACH
700. 00000
*End Anchorage Type 3K 0. 000
EACH
1, 200. 00000
*End Anchorage (Nonfl ared) 74.000
EACH
2,600. 00000
*Del i neator (Type I) 455. 000
EACH
15. 00000
*Del i neator (Type II1) 276. 000
EACH
17. 00000
*Del i neator (Flexible) (Flat Munted) 0. 000
EACH
62. 00000
*Sign Panel (Class |) 536. 000
SF
15. 00000
*Sign Panel (Class Il) 1, 161. 000
SF
20. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 50. 000
EACH

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 000
0. 000
69. 000

13, 188. 000
0. 000
13, 188. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

74.000
0. 000
74.000

455. 000
0. 000
455. 000

276. 000
0. 000
276. 000

0. 000
0. 000
0. 000

536. 000
0. 000
536. 000

1, 161. 000
0. 000
1,161. 000

50. 000
0. 000
50. 000
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ESTI MATE RUN11/13/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:34: 44

CUMULATI VE

AMOUNT

2,159

316, 512

192, 400

6, 825

4,692

8, 040

23, 220

10, 000

70

00

.00

.00

00

00

00

.00

00

00

00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20950- BI D ESTI MATE RUN 11/ 13/2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0006 14: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 95. 000 95. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 95. 000 33, 250. 00
0160 614-80385 *Runble Strip 68. 000 68. 000
LF 0. 000 0. 00
30. 00000 68. 000 2, 040. 00
0165 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0166 625-00001 Const Surveying (Hour) Additional Surveying Required 45. 000 45. 000
for Correct Sign locations
HOUR 0. 000 0. 00
150. 00000 45. 000 6, 750. 00
0170 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00
0175 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0180 627-00001  *Pavenent Marking Paint 2,112. 000 2,112.000
GAL 0. 000 0. 00
32. 00000 2,112. 000 67,584. 00
0185 627-00013 *Pavenment Marking Paint (H gh Build) 1, 827. 000 1, 827.000
GAL 0. 000 0. 00
58. 00000 1, 827.000 105, 966. 00
0190 630-00000 *Fl aggi ng 7,122.000 7,122.000
HOUR 0. 000 0. 00
22.00000 7,122.000 156, 684. 00
0192 630- 00001 Pil ot Car Operation CMO #2 241. 000 241. 000
HOUR 0. 000 0. 00
55. 00000 241. 000 13, 255. 00
0195 630-00007 *Traffic Control Inspection 52.000 52. 000
DAY 0. 000 0. 00

60. 00000 52. 000 3,120. 00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20950- BI D
PRQIECT STRO69A- 032 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 630-00012 *Traffic Control Managenent 87.000
DAY
1, 500. 00000
0205 630-80001 *Fl ashi ng Beacon (Portable) 2.000
EACH
800. 00000
0210 630-80341 *Construction Traffic Sign (Panel Size A 24.000
EACH
8. 00000
0215 630- 80342 *Construction Traffic Sign (Panel Size B) 115. 000
EACH
8. 00000
0216 630-80344 Const Traf Sign (Spec) (4) - Wde Load Signs for 96. 000
Traffic Control
SF
20. 00000
0220 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
8, 000. 00000
0225 630-80360 *Drum Channel i zi ng Devi ce 94. 000
EACH
11. 00000
0230 630-80380 *Traffic Cone 285. 000
EACH
1. 00000
0235 630-80511 *Mbbi | e Pavenent Marking Zone 1. 000
LS
3, 000. 00000
0240 630-85041 *Mobi | e Attenuator 4.000
DAY
500. 00000
0245 700- 70010 F/ A M nor Contract Revisions 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

87. 000
0. 000
87. 000

2.000
0. 000
2.000

24.000
0. 000
24.000

115. 000
0. 000
115. 000

96. 000
0. 000
96. 000

2.000
0. 000
2.000

94. 000
0. 000
94. 000

285. 000
0. 000
285. 000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/13/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:34: 44

AMOUNT

130, 500

1,600

192.

920.

1, 920

16, 000

1,034

285.

3,000

2,000

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20950- BI D ESTI MATE RUN 11/ 13/2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0006 14: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnment 11, 902. 180 11, 902. 180
FA 0. 000 0. 00
1. 00000 11, 902. 180 11, 902. 18
0260 700-70019 F/ A Asphalt Cement Cost Adj ustnent 24, 465. 010 24,465.010
FA 0. 000 0.00
1. 00000 24, 465. 010 24, 465. 01
0265 700-70023 F/ A On- The-Job Trai nee 2,560. 000 2,560. 000
FA 0. 000 0. 00
1. 00000 2,560. 000 2, 560. 00
0270 700- 70025 F/' A Quality Incentive Paynent -6, 030. 950 -6, 030. 950
FA 0. 000 0.00
1. 00000 -6, 030. 950 -6,030.95
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 4, 285,536.96 $ 0.00$ 4, 285, 536. 96

CAT NO0300 STRUCTURES

0280 202-00240 *Renpval of Asphalt Mat (Pl aning) 297.000 297. 000
Sy 0. 000 0.00
8. 00000 297. 000 2,376.00
0285 202-00425 *Renoval of Bridge Railing 263. 000 263. 000
LF 0. 000 0. 00
20. 00000 263. 000 5, 260. 00
0290 403-36721  *Hot Mx Asphalt (G ading ST)(75) (PG 58-28) 12. 670 12. 260
TON 0.410 27.88
68. 00000 12. 670 861. 56
0295 411-10255 Enul sified Asphalt (S| ow Setting) 7.000 7.000
GAL 0. 000 0. 00

3. 00000 7.000 21.00
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PCN: 20950- BI D ESTI MATE RUN 11/ 13/2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0006 14: 34: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0300 606-01370 *Transition Type 3G 8. 000 8. 000
EACH 0. 000 0.00
1, 800. 00000 8. 000 14, 400. 00
0305 606-11010 *Bridge Rail Type 10R 274.000 274.000
LF 0. 000 0. 00
265. 00000 274.000 72,610. 00
CAT 0300 CURRENT AMT $ 95,528.56 $ 27.88% 95, 528. 56

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0310 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0315 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0320 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
4,716. 00000 1. 000 4,716. 00
CAT 0400 CURRENT AMT $ 32,716.00 % 0.00% 32,716. 00

PRQJECT TOTAL CURRENT AMI $ 4,413,781.52$% 27.88$ 4,413,781.52



